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Special Bulletin A - Increase in Dimock Residential Groundwater Site Ceiling.
From : Richard M. Fetzer, OSC .
To:  Dennis P. Carney, Directdr

Office of Preparedness and Response

Background: On January 19, 2012 Region III, with Headquarters concurrence approved an
action memorandum to take actions at the Dimock Residential Groundwater Site including the
- provision of bulk and bottled water to 4 homes. The action also included sampling at '
approximately 61 homes. In order to implement these actions the OSC has used ERRS to
provide the bulk and bottled water and to support command post logistical support activities. = - .
During the course of providing water, several unexpected items arose. One was the higher usage .- -
of water than originally expected by some residents. The other item was the requirement for
some plumbing services to switch from wells back to water buffaloes. The current monthly cost
for this action for ERRS is estimated at approximately $110,000. Therefore, the $100,000
ceiling for ERRS and START will no longer be sufficient to continue the action. The OSCis
also planning to switch some homes to larger 1000 gallon water buffalo tanks to allow for a more .
efficient bulk water delivery, deal with potential weather issues affecting water delivery and
realize a cost savings. '

Situation: On February 9, 2012 I received your verbal approval to raise my site ceiling from
$100,000 to $225',OO_O. I also understand that you received Headquarter concurrence on this
increase. This approval also includes implementing cost savings by increasing tank sizes, as
described above. A final Action Memorandum will be prepared documenting all cost and scope
changes when the site operations are concluded.

Estimated Schedule: The last regularly scheduled 1* round sample will be collected on February

14, 2012. There will be a few remaining homes (residents on vacation or otherwise not available = -
until later) where those samples will be collected in March 2012. With final data results for o
those last samples being received within approximately 5 weeks (March 23", it is estlmated that -

data review analysis will and decisions for the next actions will extend into April 2012.

Therefore, without adding any additional homes, the site field activities are expected to lastat

least to April 30, 2012. It is estimated that the current site ceiling will allow operatlons to run to
March 10, 2012. :

Approved Costs:
Current  New
ERRS $85,000 - $200,000
- START $ 5,000 $ 1-0,000
Contingency ~ $10,000 $ 15,000
$100,000 $225,000
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Dimock ERRS Cost Estimate
Description
Cost to date

Provided Bulk Water (4 homes)
Command Post Rental

- Lodging/Per Diem

Fuel )
Residential Bottled Water
‘Personnel

Contingency

CP Utilities

TOTAL
Cost Incurred to Date

TOTAL

DIM0181200

Monthly

" current mode

$14,102.00
$2,200.00
$18,600.00
$2,700.00

$500.00

$62,000.00
$5,000.00
$2,500.00
$107,602.00
$85,000.00

$192,602.00
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